

Timesheet		
Onderdeel	Datum	Uur
Research laravel tenancy	4/apr	1.5
Brainstorm project	4/apr	4
Setup dev	5/apr	2
Implementing Scully	5/apr	0.5
Implementing Storybook	5/apr	0.5
Word eindwerkdossier	10/04/2021 - 14/04/2021	3
Eindwerkdossier analyse	17/04/2021	1
Logo	4/04/2021	4
Moodboard	5/04/2021	1
Style guide	06/04/2021 - 08/08/2021	8
Sitemap	11/04/2021	4
Style tiles	6/04/2021	2
Visual designs	2/05/2021	3
Wireframes	30/apr	2
Wireframes	1/mei	4
Wireframes	2/mei	6
Wireframes	3/mei	2
Github actions	10/05/2021 - 14/05/2021	16
Research Auth0 & laravel socialite	14/05/2021 - 16/05/2021	14
Angular routing	15/05/2021	10
Sidenav component app storybook	16/05/2021	3
Models angular	17/05/2021	2
Modules Angular structure	18/05/2021	4
Sidenav and app header component	19/05/2021	8
Bootstrap scss structure	20/05/2021	8
Dashboard page	20/05/2021	4
Skeleton component	21/05/2021	3
Routing templates	21/05/2021	6
Sidenav routing	22/05/2021	2
Laravel migrations	22/05/2021	4
Securing .env files	22/05/2021	1
Laravel Models	23/05/2021	1
Laravel Factories	23/05/2021	2
Laravel Auth api's	23/05/2021	6
Login page + api	23/05/2021-24/05/2021	8
CORS probleem api	23/05/2021-24/05/2021	10
Fix pipelines	25/05/2021-26/05/2021	3
Custom-input component	25/05/2021-26/05/2021	12
Angular Loader	26/05/2021	3
CORS probleem api	27/05/2021	10
CORS probleem api	28/05/2021	10
CORS probleem api	29/05/2021	2
Added all components to storybook	29/05/2021	5
Fix bugs flagpack package	29/05/2021	2
Authentication pages + validation SS & CS	30/05/2021	6
Sniffing api's RBFA	30/05/2021	3
Fixed dashboard page	31/05/2021	2
changed CORS	31/05/2021	3
Created components	31/05/2021	1
User API's	1/06/2021	3
Created auth guard	1/06/2021	1
File upload API's	1/06/2021	5
Fix dashboard add player data and store image public	2/06/2021	3
Created components and upload image frontend	2/06/2021	4
Fix add player data validation dashboard page	2/06/2021	3
Create widgets and pages	3/06/2021 - 6/06/2021	32
Create api's	3/06/2021 - 6/06/2021	9
Teams overview aand search page	6/06/2021	2
Fix create team swipers widgets	7/06/2021	3
Birthday page and api	7/06/2021 - 8/06/2021	7
Refactoring some code	7/06/2021 - 8/06/2021	4
Updates page and api	8/06/2021	1
Added pagination to widgets, pages and api's	9/06/2021	3
Forgot password added to login page	9/06/2021	2
Forgot password mailing	9/06/2021 - 10/06/2021	7
Making components responsive	10/06/2021	2
Added loaders to pages and team page + child routes	11/06/2021	9
Deployment fix bugs	11/06/2021	2
Productiedossier	12/06/2021 - 13/06/2021	14
Aanpassing user acceptance testing	14/06/2021	4
Teams detail pages and api's	14/06/2021-16/06/2021	16
Practice matches teams	15/06/2021	2
Productiedossier	14/06/2021-16/06/2021	12
Total hours		372.5